PBW PAsTOR, BEHLING & WHEELER, LLC
2201 Double Creek Dr., Suite 4004

Round Rock, TX 78644

Consulting Engineers Tel (512)671-3434
and Scientists Fax (512) 671-3446
May 13, 2016

(PBW Project No. 5040)
VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re:  May 2016 Bi-Monthly Progress Report
US Oil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to complv with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

e Pursuant to Section X1, Paragraph 59 of the Settlement Agreement, Respondents
continued their best efforts to obtain agreements with adjacent property owners
in order to gain necessary access to the properties for collecting the soil and
groundwater samples proposed for RI/FS Iteration 1 for AOI-1, as described in
the RI/FS Work Plan.

e On April 8, 2016, pursuant to Section XXVII, Paragraph 106 of the Settlement
Agreement, PBW, on behalf of the Respondents, submitted the required
documentation to demonstrate that one or more of the Respondents have
sufficient assets to complete the RI/FS for AOI-1.

e  On April 25, 2016, pursuant to Section XX VI, Paragraph 105 of the Settlement
Agreement, PBW, on behalf of the Respondents, submitted a certificate of
insurance providing evidence of the required insurance coverage and naming
EPA as an additional insured.

e On April 29, 2016, pursuant to Section VI, Paragraph 34 of the Settlement
Agreement, PBW, on behalf of the Respondents, provided the names, titles, and
qualifications for primary subcontractors performing work in conjunction with
RI/FS activities. This submittal also included certificates of msurance providing
evidence of the required insurance coverage and naming EPA as an additional
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insured for the primary subcontractors performing work at the Site (pursuant to
Section XXVI, Paragraph 105 of the Settlement Agreement).
e The Respondents commenced the RI/FS field work on May 2, 2016.

2. Summary of qualitv-assured results of sampling. tests and all other gualitv-assured
data received by Respondents during the preceding two-month period — No results or
data were generated during the preceding two-month period.

3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next
two months:

e RI/FS field activities will continue per the RI/FS Work Plan, Field Sampling Plan
(FSP), Quality Assurance Project Plan (QAPP), and Health and Safety Plan
(HASP).

o Evaluation of data collected during RI/FS field activities will be conducted,
including validation of analytical data per the QAPP.

4. Problems encountered. anticipated problems, actual or anticipated delays. and
solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered during the preceding two-month
period. No problems are anticipated.

Per EPA’s request, we have copied Mr. Lam Tran and Mr. Michael Cave (both of the Texas
Commission on Environmental Quality) on this progress report and will continue to do so in the
future.

Thank vou for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

WlD>_

Jfor
Eric Pastor, P.E.

Project Coordinator

cc: Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. Patrick C. Gobb - NewFields
Mr. Matthew Wickham — PBW
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